

# Sunset Segment


## Montana Av Undercrossing Widening Continues

- Rebar will be covered with concrete to form new deck of expanded Montana undercrossing on 8/19/11
- For one night only Montana Av will be closed and Church Ln will be open



# Sunset Segment

## Montana Undercrossing Widening Typifies Bridge Work (Before)





# Sunset Segment

## Montana Undercrossing Widening Typifies Bridge Work (After)




Illustration not to scale.

# Sunset Segment

## Wall Construction Continues

- Tie backs at walls 1720/1730 have been installed and are being tested; utility relocation a priority



Sections of 16-inch-diameter Exxon Mobil petroleum pipe wait for installation along Sepulveda Bl.



# Sunset Segment

## Construction of Wall 1746 Continues Along NB Sepulveda Bl



Overhead power lines complicate wall construction




1746 wall requires piles and lagging




# Sunset Bridge – Utility Work

- Three months Chevron line relocation on Sepulveda Bl to start late September
- One lane in each direction between Montana Av and Moraga Dr



# Sunset Segment

Freeway widening and wall improvements north of Moraga Dr





# Sunset Segment

Getty Center Dr undercrossing widening begins this fall, during non-visiting hours






# Sunset Segment

Wall Construction Continues

Wall 1827 (55 feet high, 500 feet long) SB Getty on-ramp



# Sunset Bridge – Utility Work

Utility work continues on Sunset Bl and on Sepulveda Bl

